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GONFIGENTIAL

19 0CT 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 19 OCTOBER 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

a. Repair and Return Facility - Suburban
Contractors, Inc. started construction of the Repair and Return
Facility on 6 October 1983. Completion of this second OC/RECAP
project | |is to be completed on or about 1 February 1984.
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GONFIDENTIAL

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 19 OCTOBER 1983
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3. Significant Events Anticipated During the Coming Week:

None
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